
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 08/01/2013

to 05/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14315-12-000-1

Estimate Summary By Project

Estimate Number: 0006

05/30/2014

Contract Location: Time Allowed:

US 80/SR 26 AT BEASLEY RD/CAWANA RD (CR 340).

 

Contractor:

RICKETSON CONSTRUCTION CO., INC. Date Let:

822 R.C. DR. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DOUGLAS GA 31535-2530 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

AMCO INSURANCE COMPANY. STATE OF IOWA

07/20/2012

08/03/2012

08/29/2012

08/31/2012

01/28/2013

05/05/2013

00/00/0000

335 Days

07/31/2013Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 06   

Elapsed Calender Days:

Percent Time: 74.03

248 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$391,004.17

$383,260.07

$31,999.44

91.46%

Counties:

Bulloch

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008397.01000 $390,725.17 $382,981.07 $31,720.44 91.88% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 08/01/2013

to 05/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14315-12-000-1

Estimate Summary By Project

Estimate Number: 0006

05/30/2014

Project Number: 0008397.01000 US 80/SR 26 - 0.160 MI INTERSECTION IMPROVEMENTS

 

CSSTP-0008-00(397)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $286,096.36 $287,203.78 ($1,107.42)

Non-Participating $71,524.09 $71,800.95 ($276.86)

Total Earnings $357,620.45 $359,004.73 ($1,384.28)

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $357,620.45 $359,004.73 ($1,384.28)

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $1,384.28 $0.00 $1,384.28

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $359,004.73 $359,004.73

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 08/01/2013

to 05/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14315-12-000-1

Estimate Summary By Project

Estimate Number: 0006

05/30/2014

Project Number 0008397.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  185.000 185.940

 95.170 .000

 

 

185.940 $.00 $17,695.91

0030 402-3100     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE I, GP 1 OR BLEND 1TN  213.000 299.070

, INCL BITUM MATL & H LIME 95.170 .000

 

 

299.070 $.00 $28,462.49

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  51.000 93.660

L & H LIME 86.540 .000

 

 

93.660 $.00 $8,105.34

0050 441-0104     CONC SIDEWALK, 4 IN SY  111.000 142.778

 59.580 .000

 

 

142.778 $.00 $8,506.71

0065 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  1,085.000 1,440.000

 2.000 .000

 

 

1,440.000 $.00 $2,880.00

Category Amount: $0.00 $65,650.45

Category Number: 0020 DRAINAGE

0090 441-6022     CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF  1,066.000 1,068.000

 14.220 .000

 

 

1,068.000 $.00 $15,186.96

Category Amount: $0.00 $15,186.96

Category Number: 0030 SIGNS AND MARKING

0140 652-5452     SOLID TRAFFIC STRIPE, 5 IN, YELLOW LF  2,310.000 2,393.000

 0.150 .000

 

 

2,393.000 $.00 $358.95

0145 652-6501     SKIP TRAFFIC STRIPE, 5 IN, WHITE GLF 100.000 104.000

 0.150 .000

 

 

104.000 $.00 $15.60



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 08/01/2013

to 05/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14315-12-000-1

Estimate Summary By Project

Estimate Number: 0006

05/30/2014

Project Number 0008397.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNS AND MARKING

0150 652-9002     TRAFFIC STRIPE, YELLOW SY  187.000 265.000

 1.950 .000

 

 

265.000 $.00 $516.75

0165 654-1001     RAISED PVMT MARKERS TP 1 EA  26.000 63.000

 5.000 .000

 

 

63.000 $.00 $315.00

0170 654-1003     RAISED PVMT MARKERS TP 3 EA  8.000 11.000

 5.000 .000

 

 

11.000 $.00 $55.00

Category Amount: $0.00 $1,261.30

Category Number: 0050 TEMPORARY EROSION CONTROL

0235 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  40.000 150.000

 2.000 .000

 

 

150.000 $.00 $300.00

Category Amount: $0.00 $300.00

Category Number: 0080 ASPHALT CEMENT PRICE ADJUSTMENT

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 -1,384.280

(IN #1)

                                                            

-1,384.280 $-1,384.28 ($1,384.28)

Category Amount: $-1,384.28 $-1,384.28

Project Total Amount: ($1,384.28) $357,620.45


